

Development Tasks

Add state

Ecosystem Discovery Project Board + New view

Q Filter by keyword or by field

Backlog 2

These are Thought Tasks

Ense_281_eco_discovery_app #41
Add animated ecosystem elements (fish movement and environment effects)

Ense_281_eco_discovery_app #42
Implement educational animal information popup cards

Todo 2

This item hasn't been started

Ense_281_eco_discovery_app #32
Design JSON animal data model

Ense_281_eco_discovery_app #33
Create MVC architecture diagram

In Progress 2

This is actively being worked on

Ense_281_eco_discovery_app #43
Prepare development structure for ecosystem interaction components

Done 8

This is completed

Ense_281_eco_discovery_app #34
Low fidelity prototype design

Ense_281_eco_discovery_app #35
High fidelity prototype design

Ense_281_eco_discovery_app #36
Link Figma prototype interactions to system flow

Ense_281_eco_discovery_app #37
Link Figma prototype interactions to system flow

Ense_281_eco_discovery_app #38
Implement animal discovery interaction

Ense_281_eco_discovery_app #31
Implement ecosystem animation logic

Ense_281_eco_discovery_app #40
Implement sticker unlock logic

Ense_281_eco_discovery_app #39
Implement sticker unlock logic

github.com/users/Rayansh-Chowatia/projects/2/views/1

Linus Terminal

Color Picker from I...

Rayansh-Chowatia / Projects / Management Tasks

Management Tasks

Backlog

Priority board

Team items

Roadmap

My items

+ New view

Filter by keyword or by field

Backlog

10 / 5

Estimate: 0

...

+

This item hasn't been started

Ense_281_eco_discovery_app #20

Plan user testing sessions for MVP prototype

Ense_281_eco_discovery_app #21

Create user guide for application

Ense_281_eco_discovery_app #22

Prepare final project demonstration plan

Ense_281_eco_discovery_app #23

Document system architecture for final report

Ense_281_eco_discovery_app #24

Plan deployment strategy for web application

Ense_281_eco_discovery_app #32

Design JSON animal data model

Ense_281_eco_discovery_app #33

Create MVC architecture diagram

Ense_281_eco_discovery_app #41

Add animated ecosystem elements (fish movement and environment effects)

Ense_281_eco_discovery_app #42

Implement educational animal information popup cards

Ense_281_eco_discovery_app #43

Prepare development structure for ecosystem interaction components

TODO

5

Estimate: 0

...

+

This is ready to be picked up

Ense_281_eco_discovery_app #25

Analyze user feedback collected from questionnaire

Ense_281_eco_discovery_app #26

Update prototype design based on feedback

Ense_281_eco_discovery_app #27

Define MVP implementation roadmap

Ense_281_eco_discovery_app #28

Define MVP implementation roadmap

Ense_281_eco_discovery_app #29

Plan next development iteration (Activity-3 preparation)

In progress

2 / 3

Estimate: 0

...

+

This is actively being worked on

Ense_281_eco_discovery_app #30

Organize project documentation and diagrams in repository structure

Ense_281_eco_discovery_app #2

Update MVP documentation and feature scope

Done

24

Estimate: 0

...

+

This has been completed

Ense_281_eco_discovery_app #4

Create Business Case document

Ense_281_eco_discovery_app #5

Prepare Project Charter

Ense_281_eco_discovery_app #6

Identify project stakeholders

Ense_281_eco_discovery_app #7

Create Stakeholder Register document

Ense_281_eco_discovery_app #8

Define project roles and responsibilities

Ense_281_eco_discovery_app #9

Create RACI responsibility matrix

Ense_281_eco_discovery_app #10

Write Project Scope document

Ense_281_eco_discovery_app #11

Write Project Requirements document

Ense_281_eco_discovery_app #12

Design Low Fidelity Prototype (initial UI sketches)

Ense_281_eco_discovery_app #13

Design High Fidelity Prototype in Figma

Ense_281_eco_discovery_app #14

Create GitHub repository and project structure