

PROJECT STATUS REPORT	
Project Name	Ecosystem Discovery Application
For Week Ending	15 March 2026
Project Status	[Green  , Yellow  , or Red ]
Status Description	The project is currently in a Yellow status, indicating that while significant progress has been made, there are areas that require further development to meet upcoming milestones. Over the past week, the team has successfully implemented key front-end components, including the homepage, feature navigation cards, and the foundational layout of the interactive ecosystem screen. The user interface is visually consistent and aligns with the intended design. However, the project is currently transitioning from static interface development to dynamic and interactive functionality. Key features such as water animation, animal movement, and interactive behaviors are still under development. These components are essential to achieving the full intended user experience. The Yellow status reflects the need to complete these interactive elements and ensure smooth integration without affecting performance or usability. Planned actions to return to green status include: • Implementing water animation (waves, shimmer effects). • Adding animated animal elements in the ecosystem. • Introducing basic user interactions (e.g., clickable animals). • Refining responsiveness and overall user experience. With focused effort in the upcoming development cycle, the team expects to return to green status.
Activities—During the Past Week	
• Implemented homepage layout with header, navigation bar, and call-to-action button. • Designed and integrated feature cards (Explore Animals, Collect Stickers, Explore Videos) using reusable UI components. • Developed consistent styling across pages using CSS (including glass morphism effects). • Integrated ecosystem background and visual assets sourced and adapted for the application. • Structured the interactive ecosystem screen with jungle-style border and water-based layout. • Implemented footer with navigation links and branding elements. • Updated GitHub repository structure based on feedback from Activity 2 to improve	

organization, readability, and team collaboration.

- Organized project files in VS Code to align with updated repository structure.
- Used GitHub for version control, including commits and branch management.
- Refined UI elements based on usability and visual consistency.

Activities—Planned for Next Week

- Implement water animation within the ecosystem scene to enhance visual realism.
- Add and position 6 freshwater animals in appropriate ecological zones (sky, shoreline, water surface, underwater).
- Develop click interaction functionality for animals to trigger information cards.
- Design and implement animal information cards with name, image, and age-appropriate descriptions.
- Begin development of the sticker-book interface to track discovered animals and display progress.
- Implement a basic data model (JSON/local storage) to store animal information and discovery status.
- Ensure the application structure aligns with MVC architecture (Model, View, Controller separation).
- Improve responsiveness for desktop and tablet screen sizes.
- Refine UI/UX to ensure child-friendly interaction (large clickable areas, simple navigation).
- Prepare and test a working MVP interaction flow (explore → click animal → view info → unlock sticker).

Project Issues

- Transition from static UI to interactive system:
The current system is mostly visual, and adding interactivity such as clickable animals and dynamic updates requires additional development effort.
- Animation complexity:
Creating realistic water movement and smooth animal animations while maintaining performance is a technical challenge.
- Data integration:
Setting up and connecting a structured data model (JSON/local storage) for tracking progress needs careful implementation.
- Time management across features:
Multiple core features (animation, interaction, sticker system) are being developed simultaneously, requiring prioritization to ensure MVP completion.

These issues are manageable and do not block progress but contribute to the current Yellow project status.

Project Changes

- Refined the ecosystem screen design from a static display to a structure that supports future interactive features.
- Updated feature cards to better align with project goals (Explore Animals, Collect Stickers, Explore Videos).
- Improved GitHub repository structure based on Activity 2 feedback for better organization and collaboration.
- Adjusted development approach to focus on delivering a functional MVP before adding advanced features.